

1 BILL NO. S-83-12-55

2 SPECIAL ORDINANCE NO. S-06-84


3 AN ORDINANCE approving Changer Order  
4 No. 1 for Resolution #5994-83, Wells  
5 Street Resurfacing, with Dailey Asphalt  
6 Products, in connection with the Board  
7 of Public Works.

8 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL  
9 OF THE CITY OF FORT WAYNE, INDIANA:


10 SECTION 1. That Change Order No. 1 for Resolution  
11 #5994-83, Wells Street Resurfacing, with Dailey Asphalt Products,  
12 in connection with the Board of Public Works for:

13 Additional planing depth was needed which  
14 also then increased amount of asphalt. Major  
15 requirement of project was to provide proper  
16 drainage and pavement structure. Additional  
17 cost was needed to gain both;  
18 involving an increase of One Thousand Eight Hundred Twenty-Six  
19 and 01/100 Dollars (\$1,826.01), all as more particularly set forth  
20 in the specifications, and which is on file with the Office of  
21 the Board of Public Works, and is by reference incorporated here-  
22 in, made a part hereof and is hereby in all things ratified,  
23 confirmed and approved.

24 SECTION 2. That this Ordinance shall be in full force  
25 and effect from and after its passage and any and all necessary  
26 approval by the Mayor.

27   
28 Councilmember

29 APPROVED AS TO FORM  
30 AND LEGALITY

31   
32 Bruce O. Boxberger, City Attorney



Read the first time in full and on motion by Salmon, seconded by Stiv, and duly adopted, read the second time by title and referred to the Committee Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ .M., E.S.

DATE: 12-27-83

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Salmon, seconded by Stiv, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GiaQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	_____	_____	_____	<u>✓</u>	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 1-10-84

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~ ~~(SPECIAL)~~ ~~(ZONING MAP)~~ ORDINANCE ~~(RESOLUTION)~~ NO. 1-06-84 on the 10th day of January, 1984,

ATTEST:

(SEAL)

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Ray A. E. Ebert  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 11th day of January, 1984, at the hour of 11:30 o'clock A.M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 11th day of January, 1984, at the hour of 12:30 o'clock P.M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR



## CHANGE ORDER

13-234-21

12/7/83

Change Order No. : 1  
 Project No. \_\_\_\_\_  
 Name of Project Wells Street Resurfacing

Resolution No. 5994-83

Board Order No. 136-83

Date 11/23/83

to: Dailey Asphalt Products  
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
1	1000 S.Y.	Pavement Removal	1.30	1,300.00	
2	100 C.Y.	Rail Removal	6.00	600.00	
3	1.76 Ton	HAC #5D Base	19.50		34.32
4	122.81 Ton	HAC #11 Binder	20.66		2537.25
5	115.95 Ton	HAC A-2 Surface	22.78		2641.34
6	1 Ton	Joint & Crack Sealer	400.00	400.00	
7	355 S.Y.	Cold Planing	1.22		433.10
8	6 Ea.	Water Valves Adjust	60.00	360.00	
9	4 Ea.	Casting Adjust	125.00	500.00	
10	6 Ea.	Casting	110.00	660.00	
Total Decrease				3,820.00	
Total Increase					5,646.01
Net <del>(Decrease)</del> (Increase) Contract Price					1,826.01

The sum of \$ 1,826.01 is hereby (added to) ~~(deducted from)~~ the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 52,799.00
Current Contract Price Adjusted by Previous Change Order	\$
New Contract Price Including this Change Order	\$ 54,625.01

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by \_\_\_\_\_ calendar days due to this Change Order. The date for completion of all work shall be \_\_\_\_\_. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Ray W. Anderson (Chief Street Engineer) Date 11/30/83

Accepted by: Layford H. Wilkerson (Contractor) Date 11-30-83

Approved by: Carl E. O'Neal (Director of Transportation) ~~(City Engineer)~~ Date 11-30-83

Approved by: [Signature] (Owner) Date 12-7-83

Attested by: Jack Wilson Sr.

Attested by: Helen V. Lockman Date 12-7-83



Change Order No. 1  
Resolution No. 5994-83  
Board Order No. 136-83

REQUEST AND JUSTIFICATION FOR CHANGE

Necessity for change: Additional planing depth was needed which also then increased amount  
of asphalt. Major requirement of project was to provide proper drainage and pavement structure.


Additional cost was needed to gain both.

Will proposed change alter size of the project? Yes \_\_\_\_\_ No X

If yes, explain: \_\_\_\_\_

Affect on operation and maintenance cost of this project: \_\_\_\_\_

Street will not need maintenance funds over next ten (10) years.



Victor Bobay, Project Engineer



BILL NO. S-83-12-55

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS REFERRED AN  
ORDINANCE approving Change Order No. 1 for Resoltuion #5994-83,  
Wells Street Resurfacing, with Dailey Asphalt Products, in connection  
with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT  
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE Do PASS.

SAMUEL J. TALARICO, CHAIRMAN

*Samuel J. Talarico*

CHARLES B. REDD, VICE CHAIRMAN

*Charles B. Redd*

JANET G. BRADBURY

*Janet G. Bradbury*

PAUL M. BURNS

*Paul M. Burns*

THOMAS C. HENRY

*Thomas C. Henry*

*Concurred in  
1-10-84*

*Sandra F. Kennedy*



TITLE OF ORDINANCE Change Order #, Wells Street Resurfacing, Res. #5994-83

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

83-12-55

SYNOPSIS OF ORDINANCE Additional planing depth was needed which also then increased  
amount of asphalt. Major requirement of project was to provide proper  
drainage and pavement structure. Additional cost was needed to gain both.  
Dailey Asphalt Products, Contractor.

EFFECT OF PASSAGE Streets will not need maintenance funds over next ten(10) years.

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$1,826.01 Increase

ASSIGNED TO COMMITTEE \_\_\_\_\_